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Auditor of State Mary Mosiman today released a report on a review of the Department of 
Natural Resources’ (DNR) monitoring and reporting of the Lake Restoration Program (LRP) for the 
period July 1, 2012 through June 30, 2017.  The review was conducted to determine if DNR’s 
administration of the LRP was in compliance with the Code of Iowa, Iowa Administrative Code, 
DNR policies and procedures, and contract, and to determine if DNR sufficiently monitors and 
reports the LRP projects.   
DNR is authorized by the Code of Iowa to enter into contracts for construction of projects 
under the LRP.  In fiscal years 2013 through 2017, DNR spent approximately $36.5 million for the 
LRP program.  Approximately $31.6 million of the $36.5 million (86.6%) was spent for 48 projects 
at 35 different lakes.  The remaining $4.9 million (13.3%) was spent for LRP administration, 
shallow lakes water quality improvement, lake assessments, minor projects, feasibility studies, 
and design and engineering consulting services.  Examples of projects include inlet dredging, 
containment dikes, sediment containment dams, shoreline stabilization, silt pond renovation, 
spillway fish barrier, and lake dredging.   
Mosiman reported for 15 projects tested DNR’s project database did not contain sufficient 
documentation of the project status over the life of the project.  For 3 of these 15 projects, 
Mosiman reported DNR did not maintain sufficient documentation to ensure inspections were 
completed while the construction was in progress and at project completion.   
Mosiman also reported DNR maintains different portions of the project monitoring 
documentation in multiple locations.  Various aspects of project monitoring records are 
maintained in the project database, project files in the Des Moines office, and the inspectors’ 
project files in the district offices.  In addition, the quality and frequency of project status notes 
recorded in the project database is not consistent from project to project, the inspection process is 
informal, there is no standard format used for documenting performance of the inspections, and 
inspectors typically do not provide results of inspections to DNR management unless deficiencies 
are identified.  As a result, DNR management does not have assurance the inspection procedures 
are consistently performed and sufficiently documented to ensure the contractor completed the 
work according to the contract.   
 In addition, Mosiman reported the Natural Resources Commission (NRC) reported to the 
Governor and the Legislature the number of approved LRP project contracts as 17 for 2015 and 
12 for 2016, but did not report the correlating cumulative amounts of $12,144,799 in 2015 and 
$8,635,257 in 2016 for the approved contracts.   
Mosiman recommended DNR officials implement procedures to ensure inspectors timely 
and consistently perform construction inspections and document results in the project database.  
DNR officials should also implement procedures to ensure all significant construction inspection 
and other monitoring documents are maintained in project files to ensure the contractor 
completed the project in accordance with the construction contract.   
Mosiman also recommended DNR implement a documented project inspection process 
including standard procedures and a detailed inspection form to help improve project monitoring 
efficiency and effectiveness, maintain monitoring documents in the project database, and consider 
requiring inspectors to timely scan and upload monitoring documents to the project database to 
facilitate availability of project inspection and monitoring records for management oversight.   
In addition, Mosiman recommended DNR consistently maintain detailed supporting 
documentation to support the amounts reported by the NRC, and in conjunction with the NRC, 
clearly define the intent and types of information the NRC desires to present in the annual report, 
including consideration of reporting the total dollar amounts of the approved contracts in each 
year.   
A copy of the report is available for review in the Office of Auditor of State and on the 
Auditor of State’s web site at https://www.auditor.iowa.gov/reports/audit-reports/.   
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Auditor’s Transmittal Letter 
To the Governor, Members of the General Assembly,  
Members of the Natural Resource Commission,  
and the Director of the Department of Natural Resources: 
In conjunction with our audit of the financial statements of the State of Iowa and in 
accordance with Chapter 11 of the Code of Iowa, we have conducted a review of the Department 
of Natural Resources’ (DNR) monitoring and reporting of the Lake Restoration Program (LRP) for 
the period July 1, 2012 through June 30, 2017.  We reviewed the LRP to determine compliance 
with applicable sections of the Code of Iowa, the Iowa Administrative Code (Administrative 
Rules), DNR policies and procedures, and contract.  
In addition, we reviewed whether DNR maintains a prioritized projects plan as required by 
section 456A.33B of the Code of Iowa, and whether information reported to the Legislative 
Services Agency, the Iowa Department of Management, the Governor and the General Assembly 
as part of DNR’s annual report is sufficiently supported.  In conducting our review, we 
performed the following procedures:   
(1) Reviewed applicable sections of the Code of Iowa, Administrative Rules, and DNR 
policies and procedures for the LRP to gain an understanding of how the LRP is 
administered, monitored, and reported.   
(2) Evaluated internal controls to determine whether adequate policies and procedures 
were in place and operating effectively.   
(3) Determined if DNR complied with funding or allocation requirements established 
by the Code of Iowa for the LRP.   
(4) Tested selected LRP projects for the period July 1, 2012 through June 30, 2017 to 
determine if LRP projects complied with applicable sections of the Code of Iowa, 
Administrative Rules, DNR policies and procedures, and contracts, including the 
award process, inspections, monitoring, and reporting.  
(5) Visited several of the selected LRP projects to verify existence and evaluate the 
reasonableness of in-progress or completed projects compared to the contracted 
work.   
(6) Assessed DNR’s monitoring procedures for LRP projects and tested selected LRP 
projects to determine if monitoring was performed in accordance with DNR’s 
policies and procedures.   
(7) Examined reports completed by DNR and the NRC for the LRP to determine 
compliance with applicable sections of the Code of Iowa and to determine whether 
reports are sufficiently supported.   
(8) Evaluated the efficiency and effectiveness of DNR’s LRP project monitoring and 
summarized findings and recommendations based on the results of performing the 
above procedures.   
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Based on these procedures, we determined DNR spent approximately $36.5 million for the 
LRP in fiscal years 2013 through 2017.  Approximately $31.6 million of the $36.5 million 
(86.6%) was spent for 48 projects at 35 different lakes.  The remaining $4.9 million (13.4%) was 
spent for LRP administration, shallow lakes water quality improvement, lake assessments, 
minor projects, feasibility studies, and design and engineering consulting services.   
We determined for 15 projects tested DNR’s project database did not contain sufficient 
documentation of the project status over the life of the project.  For 3 of these 15 projects 
lacking documentation of project status, DNR did not maintain sufficient documentation 
demonstrating performance of inspections while the construction was in progress and at 
completion.   
We also determined DNR does not maintain project monitoring documentation in a 
centralized location.  Various aspects of project monitoring records are maintained in the project 
database, project files in the Des Moines office, and the inspector project files in the district 
offices.  We also determined the quality and frequency of project status notes recorded in the 
project database are not consistent from project to project, the inspection process is informal, 
there is no standard inspection form, and inspectors do not routinely provide inspection results 
to DNR management unless deficiencies are identified.  As a result, there is no assurance the 
inspection procedures are consistently performed and sufficiently documented to ensure the 
contractor completed the work according to the contract.   
In addition, we identified the NRC reported to the Governor and the Legislature the 
number of approved LRP project contracts as 17 for 2015 and 12 for 2016, but did not report 
the correlating cumulative amounts of $12,144,799 in 2015 and $8,635,257 in 2016 for the 
approved contracts.   
Based on these procedures, we identified findings regarding LRP monitoring and reporting 
we believe should be considered by the Department of Natural Resources, members of the 
Natural Resources Commission, the Governor, and the General Assembly.  The procedures 
described above do not constitute an audit of financial statements conducted in accordance with 
U.S. generally accepted auditing standards.   
We extend our appreciation to the personnel of the Department of Natural Resources for 




  MARY MOSIMAN, CPA  
  Auditor of State 
 
August 28, 2018 
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Introduction 
The Legislature has provided appropriations to the Department of Natural Resources (DNR) for 
lake dredging for several years.  For example, during fiscal years 1999 through 2006, the funding 
for dredging ranged from $350,000 to $4.2 million per year, totaling approximately $12.9 million.  
Prior to fiscal year 2006, 4 lake restoration projects were completed by DNR at Lake Ahquabi, 
Little Wall Lake, Swan Lake, and Union Grove Lake in addition to dredging projects completed at 
several other lakes.  According to the 2006 Lake Restoration Program (LRP) Annual Report and 
Plan issued by DNR, the experiences at the 4 lakes show that significant improvement in water 
quality can be expected following lake restoration.   
According to DNR’s 2016 LRP annual report and 2017 plan, Iowans value water quality and desire 
healthy lakes that provide a full complement of aesthetic, ecological, and recreational benefits.  
The report further states many Iowa lakes are impaired and suffer from excessive algae growth 
and sedimentation due to nutrient loading and soil loss.  According to the LRP Coordinator and as 
discussed later, the goal of the LRP is to develop and implement comprehensive and sustainable 
projects with multiple benefits such as improved water quality leading to increased public use, 
while taking into account feasibility of restoration.   
In 2006, the Legislature passed House File 2782 to increase the focus of improving the water 
quality of Iowa’s lakes, including an $8.6 million appropriation to the DNR from the endowment 
for Iowa’s health account for fiscal year 2007.  In addition, the legislation established a process 
and criteria for completing successful LRP projects (projects) and directs DNR to report annually 
its plans and recommendations for LRP funding, as well as progress and results from projects 
funded by this legislation.  DNR was also required to use the appropriated funds for 
implementation of LRP projects that have established watershed improvement initiatives and 
community support in accordance with the DNR’s annual LRP plan and report.   
In accordance with section 456A.33B(2)(a) of the Code of Iowa (Code), DNR must submit to the 
Joint Appropriations Subcommittee on Transportation, Infrastructure, and Capitals (the 
Subcommittee) and the Legislative Services Agency (LSA) the annual LRP plan and report by no 
later than January 1 of each year.  The plan and report must include the DNR’s plans and 
recommendations for projects to receive funding consistent with the process and criteria provided 
in section 456A.33B(3) of the Code, and must include the DNR’s assessment of the progress and 
results of projects funded with the appropriated funds.   
In addition, the Legislature established project goals as defined in section 456A.33B(2)(b) of the 
Code.  The goals are as follows.   
• Ensure a cost effective, positive return on investment for the citizens of Iowa. 
• Ensure local community commitment to lake and watershed protection. 
• Ensure significant improvement in water clarity, safety, and quality of Iowa lakes. 
• Provide for a sustainable, healthy, functioning lake system. 
• Result in the removal of the lake from the impaired waters list. 
• When restored, will contribute to the DNR’s fish and wildlife conservation plans.  
The DNR, with input from stakeholders, maintains a list of 35 significant publicly owned lakes 
and 5 publicly-owned shallow lake/wetlands prioritized for funding based on the feasibility of 
each lake for restoration and the use or potential use of the lake, if restored.  The DNR 
recommends to the Legislature the list of projects as a priority for funding so long as progress 
toward completion of the projects remained consistent with the goals of the LRP.  Examples of 
projects include inlet dredging, containment dikes, sediment containment dams, shoreline 
stabilization, silt pond renovation, spillway fish barrier, and lake dredging.  The Legislature has 
continued providing support for the projects included in the LRP report and plan by authorizing 
State appropriations from the Rebuild Iowa Infrastructure Fund (RIIF).  For example, the 
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Legislature appropriated a total of $6 million in 2013, $8.6 million in 2014, and $9.6 million for 
each fiscal year from 2015 through 2017.  Although the appropriated RIIF funds are the primary 
source of funds used for the projects, DNR uses additional appropriate funding sources such as 
local funds and federal grants for some of the projects. 
In accordance with section 26.3 of the Code, if the estimated total cost of a public improvement 
exceeds the threshold of $100,000, or the adjusted competitive bid threshold established in 
section 314.1B ($135,000 in fiscal year 2017), a competitive sealed bid process must be used for 
the award of a construction contract.  In administering the projects, DNR also follows the 
requirements of Chapter 573 of the Code regarding labor and material on public improvements.  
In addition, DNR established procedures in 561 Iowa Administrative Code Chapter 8 
(Administrative Rules) which apply to all contracts for public improvements (improvement project 
rules).  The improvement project rules require projects which exceed $100,000 to utilize the 
competitive bid process and projects in excess of $50,000 must be approved by the NRC.   
Although the competitive bid threshold required by the Code is $100,000, to be conservative, DNR 
established in its guidelines a competitive bid threshold for projects with an estimated total cost 
above $85,000.  The DNR guidelines classify projects with an estimated total cost above $85,000 
as major projects and projects estimated at $85,000 or less as mini projects.  In addition, DNR 
guidelines require contracts for major projects are awarded using the competitive sealed bid 
process prescribed by the Code.  DNR may utilize either a competitive quotation process or the 
competitive bid process for mini projects.  Depending on the amount of the accepted bid, mini 
projects may or may not require NRC approval.  All projects in excess of $50,000 must be 
approved by the NRC.   
Major projects require a full set of plans and specifications as part of the contract.  The contract 
form used by DNR for mini projects is a simplified form of the contract used for major projects.  
The plans and specifications for a mini project may be less formal than what is documented for a 
major project.  Plans for a mini project do not have to accompany the contract as long as the 
scope of work is defined in the contract specifications.   
Timelines for many of the projects fall within a 3 to 5 year period.  However, dredging or major 
construction projects may take longer.  Contractors face substantial costs to mobilize and set up 
lake improvement operations requiring multiple year commitments to secure contactors and to 
develop cost-share agreements with local stakeholders and community groups.  As such, the most 
practical and efficient way to complete these undertakings are as continuous projects.   
The LRP staff, the Engineering Services Bureau (Engineering Bureau), and the Budget and 
Finance Bureau (Finance Bureau) of DNR are responsible for the planning, administering, and 
monitoring of the projects.  The construction oversight roles and responsibilities of each bureau 
are summarized as follows.   
• The LRP staff is responsible for oversight of the LRP plan for the projects, the 
prioritization of the projects, and periodic updates to the prioritized LRP project list.  
In addition, LRP staff monitors contracts entered into by DNR with other entities, such 
as a City, a county conservation board, or a lake improvement commission.  For 
contracts with other entities, DNR enters into contracts with the other entities for 
projects approved by the NRC.  The other entities enter into contracts to complete the 
approved projects.   
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• The Engineering Bureau is responsible for the administration and monitoring of the 
projects including planning and development, engineering surveys, professional 
engineering and architectural design services, contract administration, project 
management and monitoring, construction inspection, and project reporting.  The 
Engineering Services Bureau designs most projects in house, but occasionally enters 
into a contract for design and engineering consulting services.   
• The Finance Bureau provides accounting and budgeting support to DNR staff involved 
in managing and monitoring the projects.   
The focus of this report is on DNR’s administration, monitoring, and reporting of the projects. 
Objectives, Scope and Methodology 
Our review was conducted to determine whether:   
• DNR has implemented sufficient policies and procedures to ensure effective project 
monitoring and reporting.   
• DNR maintains and periodically updates a prioritized projects plan.   
• DNR sufficiently monitors projects to ensure contractors complete the projects 
according to contract, the project plan, and relevant laws, Administrative Rules, and 
DNR guidelines.   
• The information reported by DNR to the Legislative Services Agency and the Iowa 
Department of Management in the Infrastructure Funds Status Report and reported 
by the Natural Resource Commission (NRC) to the Governor and the Legislature as 
part of DNR’s annual report is sufficiently supported by LRP records.   
To gain an understanding of DNR monitoring and reporting of the LRP projects, we: 
• Reviewed applicable sections of the Code of Iowa, Administrative Rules, and DNR 
policies and procedures to gain an understanding of how the projects are 
administered, monitored, and reported.    
• Evaluated internal controls to determine whether adequate policies and procedures 
were in place and operating effectively.   
• Determined if DNR complied with funding or allocation requirements established by 
the Code of Iowa for the projects.   
• Tested selected LRP projects for the period July 1, 2012 through June 30, 2017 to 
determine if the projects complied with applicable sections of the Code of Iowa, 
Administrative Rules, DNR policies and procedures, and contracts, including the 
contract award process, inspections, monitoring, and reporting.  
• Visited selected projects to verify existence and evaluate the reasonableness of the  
in-progress or completed projects compared to the contracted work.   
• Assessed DNR’s monitoring procedures for the LRP projects and tested selected 
projects to determine if monitoring was performed in accordance with DNR’s policies 
and procedures.   
• Examined reports completed by DNR and the NRC for the LRP to determine 
compliance with applicable sections of the Code of Iowa and to determine whether the 
reports are sufficiently supported.   
• Evaluated the efficiency and effectiveness of DNR’s LRP monitoring, and summarized 
findings and recommendations based on the results of performing the above 
procedures.   
 8 
Project Administration 
As previously stated, in 2006, the Legislature passed House File 2782 to increase the focus of 
improving the water quality of Iowa’s lakes.  In addition, the legislation established a process and 
criteria for completing successful LRP projects and directs DNR to report annually its plans and 
recommendations for LRP funding, as well as the progress and the results from projects funded by 
this legislation.  DNR is also required to use the appropriated funds for implementation of projects 
that have established watershed improvement initiatives and community support according to the 
DNR’s annual LRP plan and report.   
The DNR’s annual LRP plan and report for fiscal years 2013 through 2017 were submitted to the 
Subcommittee and the LSA in accordance with section 456A.33B(2)(a) of the Code.  The LRP plan 
and report includes DNR’s plans and recommendations for project funding consistent with the 
process and criteria provided in section 456A.33B(3) of the Code, and includes the DNR’s 
assessment of the progress and results of projects funded with the appropriated funds.   
The DNR evaluates the success of the projects and the LRP overall to determine whether the 
previously stated goals of section 456A.33B(2)(b) of the Code are met.  The DNR actively monitors 
changes in water quality, habitat quality, recreational use, and overall public benefit as it 
completes individual projects.  Because each project is unique, DNR relies on a variety of evidence 
such as reports and observations, and scientific data to evaluate the success of a project.  For 
example, DNR monitors the success of a project by comparing the overall plan for the lake with 
what was achieved throughout the project.   
In addition, the DNR considers the original goals for a project when evaluating its success.  One 
way DNR frequently evaluates LRP success is to examine all water quality data DNR has on a lake 
both before and after a project.  Because water quality data is only collected periodically, DNR also 
relies on observations and comments from the public, project stakeholders, park managers and 
biologists to determine the overall success of a project.   
To monitor Iowa’s publicly owned lakes, DNR collects data 3 times each year, once in early 
summer/late spring, once in mid-summer, and once in late summer/early fall to better 
understand water quality at Iowa’s Lakes.  The Ambient Lake Monitoring Program was created in 
2000 based on lake surveys in the late 1970s and early 1990s.  The LRP has served as a partner 
in the Ambient Lake Monitoring Program since its inception.  Currently the Ambient Lake 
Monitoring Program includes approximately 135 lakes which are monitored for chemical, physical, 
and biological parameters.  Data is used to inform stakeholders of water quality, determine the 
impairment status of lakes in the State, establish water quality trends, and prioritize lakes for 
restoration.   
According to a representative of DNR, all monitoring data collected through the Ambient Lake 
Monitoring Program is publicly available through an information request to the DNR Water 
Monitoring and Assessment staff.  Although some types of data collected by DNR are only 
available through an information request, most data collected through the Ambient Lake 
Monitoring Program is available on line at https://programs.iowadnr.gov/aquia/.   
Water quality data collected through the Ambient Lake Monitoring Program is also used in 
conjunction with survey data completed by the Center for Agricultural and Rural Development 
located at Iowa State University to determine how Iowans value/perceive water quality and how 
water quality influences lake visitation and spending rates.  More information on the survey and 
data collected through the survey by Center for Agricultural and Rural Development (CARD) is 
available at http://www.card.iastate.edu/lakes/.  In addition, data collected as a part of the 
Ambient Lake Monitoring Program is currently being used to inform restoration decisions and feed 
the water quality portion of the lake restoration prioritization process.  The data is used by DNR to 
evaluate the success of past restoration projects.   
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In accordance with section 456A.33B(3) of the Code, DNR utilizes the following process and 
criteria to recommend funding for the projects.   
• DNR, with input from stakeholders, must maintain an annual list of 35 significant 
publicly owned lakes and 5 publicly-owned shallow lake/wetlands prioritized for 
funding based on the feasibility of each lake (water body) for restoration and the use 
or potential use of the lake, if restored.  The DNR recommends these lake projects as a 
priority for funding so long as progress toward completion of the projects remained 
consistent with the goals of the LRP.   
• DNR must meet with stakeholders and representatives of communities where 
prioritized lakes are located to provide an initial lake restoration assessment and to 
explain the process and criteria for receiving lake restoration funding.  The DNR works 
with stakeholders and representatives of each community to develop a joint lake 
restoration action plan.   
• Each joint lake restoration plan must comply with the guidelines specified in section 
456A.33B(3)(c) of the Code regarding: 
o Biologic controls utilized to maximum extent possible, 
o Dredging of at least a mean depth of 8 feet,  
o Costs must include maintenance of improvements to the lake,  
o Delivery of phosphorus and sediment from the watershed must be controlled 
and in place before lake restoration begins.  Loads of phosphorus and 
sediment, in conjunction with in-lake management, must meet or exceed 
established water quality targets. 
• The DNR must evaluate the joint action plans and prioritize the plans based on the 
criteria required in this section.  The DNR’s annual LRP plan and report must include 
the prioritized list and the amounts of State and other funding the DNR recommends 
for each project.  The DNR must also seek public comment on its recommendations 
prior to submitting the plan and report to the Legislature.   
DNR’s LRP, Engineering Service Bureau and Finance Bureau staff are responsible for the 
planning, administering, and monitoring of the projects.  The project oversight roles and 
responsibilities of the DNR staff are as follows.   
The LRP staff, consisting of a coordinator and an environmental specialist, is responsible for 
oversight of the plan for the projects, the prioritization of the projects, and periodic updates to the 
prioritized project plan.  As previously stated, DNR, with input from stakeholders, maintains a list 
of 35 significant publicly owned lakes and 5 publicly-owned shallow lake/wetlands prioritized for 
funding based on the feasibility of each lake (water body) for restoration and the use or potential 
use of the lake, if restored.  The DNR recommends to the Legislature the list of projects as a 
priority for funding so long as progress toward completion of the projects remained consistent 
with the goals of the LRP.   
As previously stated, the LRP staff is also responsible for monitoring project contracts entered into 
with other entities, such as a City, a county conservation board, or a lake improvement 
commission.  For contracts with other entities, DNR awards contracts to the other entities for 
projects approved by the NRC.  The other entities enter into contracts to complete the approved 
projects.   
The Engineering Bureau is responsible for the administration and monitoring of the construction 
contracts including planning and development, engineering surveys, professional engineering and 
architectural design services, contract administration, project management and monitoring, 
construction inspection and project reporting.  The Engineering Services Bureau staff employs a 
Bureau Chief, an Engineering supervisor, 5 civil engineers, 1 licensed architect, 1 design 
technician/surveyor, and an engineer in each of DNR’s 6 districts.  Engineering designs most 
projects but occasionally enters into a contract for design and engineering consulting services.  
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DNR limits contracting with outside engineers and surveyors to expertise beyond the 
qualifications of the Engineering Services Bureau staff.   
In addition, the Engineering Bureau implemented project management guidelines which include 
definitions of project management roles and responsibilities and procedures which must be 
followed by staff responsible for the administration, project management, and construction 
oversight of the projects as follows:   
• design procedure,  
• bidding process,  
• managing and monitoring the projects,  
• executing and approving contracts and change orders,  
• approval and tracking of actual compared to budgeted contractor payments,  
• project construction inspections, and 
• project close-out procedures.   
The 6 Engineering inspectors represent DNR in the inspection of all materials and work done 
under each contract.  The inspectors periodically visit projects in progress and when completed to 
inspect the work of the contractors.  The purpose of the inspection is to determine whether the 
work is completed in accordance with the contract.  The inspectors are supposed to document in 
the Engineering’s online project database (project database) and the district project files their 
construction monitoring and inspection results each time they visit a project site.  In addition, the 
inspectors must keep Engineering management informed of each project’s status.  The amount 
and quality of work completed by the contractor must be verified by the inspector prior to 
submitting payment requests to Engineering management for approval.   
The Finance Bureau provides accounting and budgeting support to DNR staff involved in 
managing and monitoring contracts, as follows.   
• Determines whether and what funding is available for projects.   
• Reviews and verifies all payment requests to ensure the request is appropriate for the 
project and is reconciled by comparing all payments requested to the actual payments 
made under the projects.   
• Creates and provides to Engineering the Capitals report which tracks project budgets 
and expenditures by funding source, appropriation unit, and cost center.  In addition, 
Finance Bureau staff includes in the Capitals report comments to record the project 
number(s) as related to the expenditures recorded to each cost center and records in 
comments the date the project(s) was approved by the NRC.   
Funding – As previously stated, the Legislature annually appropriates RIIF funding to the DNR for 
the LRP.  Although the projects are primarily funded by State appropriations from the RIIF, DNR 
is authorized by relevant sections of the Code and federal regulations to use additional funds as 
needed, such as federal grants, local funds, and contributions from other entities.   
In accordance with section 8.57(5)(h) of the Code, on or before January 15 of each year, a State 
agency that received an appropriation from the RIIF must report to the Legislative Services Agency 
(LSA) and the DOM the status of all projects completed or in progress.  The report must include a 
description of the project, the progress of work completed, the total estimated cost of the project, a 
list of all revenue sources being used to fund the project, the amount expended, the amount of 
funds obligated, and the date the project was completed or an estimated completion date of the 
project, where applicable.   
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Because DNR receives an annual appropriation from the RIIF for LRP projects, DNR submits to 
LSA and DOM an infrastructure funds status report.  DNR’s report includes the status of the use 
of RIIF appropriations received in multiple fiscal years and additional funds recorded in the Iowa 
Infrastructure account of the State’s financial system as of December 31st.  The funds expended 
amount in the report is based on the amount of the appropriation used, including carry-forward 
amounts from prior years.  We reviewed information recorded in the State’s financial system and 
verified DNR’s reconciliation of the amounts in the infrastructure funds status report to the 
appropriation balance recorded in the State’s financial system as of December 31, 2016.   
According to the infrastructure funds status report guidance provided by LSA to DNR, agencies 
receiving a RIIF appropriation may report the status for each project or appropriation.  DNR chose 
to report the status of the use of the RIIF appropriation, which is called “Lake Water Quality 
Improvement” in the report.   
DNR does not include in the infrastructure funds status report a list of all revenue sources being 
used to fund the project.  Rather, DNR reports the total additional funding used for the project 
based on the amounts recorded in the Iowa Infrastructure account in the State’s financial system 
as of December 31.  According to a representative of DNR, DOM and LSA have not provided 
feedback they want the other revenue sources comprising the additional funding in the report 
broken down.  In addition, the representative of DNR stated a copy of the Capitals report is 
provided to DOM and LSA each month, which provides the information on the use of other 
revenue sources for all projects.   
Table 1 summarizes the LRP appropriation amounts reported by DNR to LSA and DOM in its 
















2013 $  6,000,000 713,077 6,713,077 - Complete 
2014 8,600,000 451,031 9,051,031 - Complete 
2015 9,600,000 144,228 9,744,228 - June 2018 
2016 9,600,000 - 9,600,000 - June 2019 
 2017* 9,600,000 - 712,790 8,887,210 June 2020 
  Total $ 43,400,000 1,308,336 35,821,126 8,887,210  
* As of December 31, 2016. 
The Table demonstrates, as of December 31, 2016, DNR used or planned to use all of the State 
funds appropriated from the RIIF for fiscal years 2013 through 2017 and additional funding for 
the projects.  The reported amounts summarized in the Table only include the activity recorded 
by DNR in the Iowa Infrastructure account in the State’s financial system.  The $8,887,210 of 
funds obligated relates to the fiscal year 2017 appropriation in the Table, and the amount of 
funds obligated agrees with the unexpended appropriation balance recorded in the State’s 
financial system as of December 31, 2016.  The sources of the additional funding recorded to the 
Iowa Infrastructure account are primarily from federal grants and other sources of funds such as 
local funds and contributions from other entities.   
In addition to the funding summarized in Table 1, the Legislature appropriated to DNR a total of 
$5 million, consisting of $2.5 million in fiscal year 2013 and $2.5 million in fiscal year 2014 for 
the restoration and reconstruction of the Lake Delhi dam.  The Lake Delhi dam project is not 
typical of DNR's current lake restoration process.  DNR's role in the project, as directed by the 
Legislature, was administration and oversight of the funds granted to the Lake Delhi Combined 
Recreational and Water Quality District for the Lake Delhi dam project, including architectural 
and engineering design costs, and all related surveys; acquisition of real estate and property 
rights; construction management costs; and construction labor and material costs.   
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When additional funds are needed to pay for projects, DNR identifies appropriate and available 
funds and records by funding source in its Capitals reports the amount of additional funds used 
for the projects.  To identify and summarize the total amount spent for the projects, we reviewed 
expenditures recorded in the fiscal years 2013 through 2017 Capitals reports.  Table 2 
summarizes by fiscal year by funding source the total amount spent on the projects as recorded 
by DNR in the State’s financial system for fiscal years 2013 through 2017.   
 
     
Table 2 
  Fiscal Year Ended June 30,   
Funding Source 2013 2014 2015 2016 2017         Total 
State appropriations* $ 3,104,709 6,091,747 5,088,657 7,856,258 12,817,271 34,958,642 
Intra-State transfers 499,537  -   -   -  -  499,537 
Refunds & reimbursements 213,540 324,268 25,027 139,869 116,723 819,427 
Federal grants  -   -  101,736 4,360 91,764 197,860 
  Total $ 3,817,786 6,416,015 5,215,420 8,000,487 13,025,758 36,475,466 
* The total State appropriations spent do not agree with the total funds expended amount in Table 1 because the 
annual infrastructure funds status report includes information as of December 31, 2016 while amounts in this 
Table are as of June 30 of each fiscal year.   
As shown by the Table, DNR spent approximately $36.5 million for the LRP in fiscal years 2013 
through 2017.  Of the approximately $36.5 million spent, approximately $35.0 million (95.9%) is 
from State appropriations, approximately $0.5 million (1.4%) is from transfers from other State 
agencies, approximately $0.8 million (2.2%) is from refunds and reimbursements such as local 
funds and contributions from other entities, and approximately $0.2 million (.5%) is from federal 
grants.  Approximately $31.6 million of the $36.5 million (86.6%) was spent for 48 projects at 35 
different lakes.  The remaining $4.9 million (13.4%) was spent for LRP administration, shallow 
lakes water quality improvement, lake assessments, minor projects, feasibility studies, and design 
and engineering consulting services.  Most of the projects extend over multiple fiscal years.  
Schedule 1 summarizes by project the total amount spent by DNR in fiscal years 2013 through 
2017.   
Project planning, award, and approval process – The process and criteria DNR uses to recommend 
funding for projects is summarized below.   
The LRP staff maintains 2 lists of lakes, an active list of qualified lakes eligible for the LRP and 
prioritized project list.  Lakes are identified in the following ways:   
• Identified by local resource managers and through information which is collected, 
analyzed, and reported by DNR for the Ambient Lake Monitoring Program.   
• Communities may petition the DNR Director for a preliminary assessment of the lake 
for inclusion in the LRP.   
The DNR meets with representatives of communities with a lake being considered for a project to 
provide an initial lake restoration assessment and to explain the process and criteria for inclusion 
on the prioritized project list.  DNR may initiate this process or, in some cases, the local 
community contacts the DNR about their concerns and potential involvement in the LRP.  The 
DNR ranking process, along with community interest and commitment to lake restoration, 
provides the basis for project prioritization for LRP funding (10-year plan).   
The planning phase of the process focuses on determining what types of work, both in the 
watershed and in the lake, will be most effective for improving water quality.  The LRP partners, 
stakeholders, and the community complete, or use already completed, watershed improvement 
plans to target watershed best management practices (BMPs).  If needed, additional assessment 
work is completed through a diagnostic and feasibility study.  The result of all initial planning is 
tentative watershed BMPs design and placement, as well as conceptual cost estimates for 
restoration activities.  Final planning includes developing a project budget and more 
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comprehensive engineering design and contracting for construction of watershed work.  An 
important component of this part of the plan is continuous outreach with land owners and the 
community to engage those around the lake with the project.   
According to a representative of DNR, the internal project planning process is initiated through 
communications between LRP staff and the Engineering Bureau.  The Engineering management 
staff frequently communicate with and provide services to LRP staff throughout the planning and 
execution of projects.  For example, Engineering works with the LRP staff to gain an 
understanding of the project goals for the purpose of preparing a project plan that meets the 
construction goals and requirements.  As projects begin the design phase, Engineering works with 
the LRP staff and the Finance Bureau to develop the most effective project plan within the current 
fiscal constraints.  Once the project plan is finalized and initially approved for funding, DNR plans 
and executes a competitive process to select a contractor for the project.   
The project budget is 30% higher than the estimated construction cost to provide for a 10% 
contingency as well as to provide 20% to cover DNR overhead costs.  According to a representative 
of DNR, for a construction project estimated to cost $100,000, the total project budget would be 
$130,000, consisting of the $100,000 estimated construction cost, 20% or $20,000 for DNR 
overhead costs, and 10% or $10,000 for construction contingencies.  The construction project 
bidding is based on the $100,000 estimated construction costs which must be publicly advertised.  
The $20,000 for overhead costs does not impact the bid, but is budgeted by DNR for the 
Engineering Bureau’s staff salaries and operating costs.  The $10,000 is budgeted for the 
contingency fund to ensure enough funds are available for construction costs in case the winning 
bid is up to 10% more than the estimated construction cost.  We requested supporting 
documentation for the 20% budgeted for overhead costs.  Based on a review of DNR’s calculations 
of the fiscal year 2017 percentages of time spent by Engineering staff on projects, the 20% 
budgeted for overhead costs appears to be reasonable.   
Major projects are publicly advertised by DNR and the bids are opened publicly.  The Engineering 
supervisor subsequently reviews all project bids submitted by contractors for reasonableness.  If 
the low bid exceeds the engineer’s estimate by a significant amount, the Finance Bureau staff is 
consulted to ensure funding is available to cover the increased expenses.  If the low bid is 
significantly less than the engineer’s estimate, DNR contacts the contractor to ensure they 
understand the full scope of the project and have submitted an accurate bid.   
In addition to the projects administered by Engineering in conjunction with LRP staff, DNR 
occasionally enters into contracts with other entities, such as a city, a county conservation board, 
or a lake improvement commission.  The contracts with other entities typically include cost 
sharing where DNR provides a portion of the total funding and the other entity provides the 
remainder of funding for the project, such as a 50/50 split.  The administration of the contracts 
with other entities differs from the construction contracts entered into by DNR directly with 
contractors.  The other entities DNR contracts with are primarily responsible for the planning and 
administration of the projects rather than DNR.  The LRP staff is responsible for the oversight of 
the contracts with other entities.   
During the next scheduled NRC meeting, Engineering seeks from the NRC approval of the use of 
the contractors having the winning bids for work on major projects.  In addition, LRP staff seeks 
NRC approval of the proposed award of contracts to other entities for projects.  Once approved by 
the NRC, the Engineering and LRP management staff approves the final project plans and 
executes the contract with the NRC approved contractor.  As previously stated, DNR may use a 
competitive quotation process or a competitive bid process to select a contractor for a mini project.  
The contract award for mini projects which are bid at more than $50,000 through $85,000 must 
be approved by the NRC.  Projects bid at $50,000 or less may be contracted immediately following 
the selection of the contractor having the low quote or bid, and are presented to the NRC at the 
next scheduled meeting as an information item only.  For contracts with other entities, the city, 
county conservation board, or other entity must provide DNR evidence of the use of competitive 
process used to select their construction contractor.   
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In addition to the public construction bidding requirements of Chapter 26 of the Code, DNR 
follows the requirements of Chapter 573 of the Code regarding labor and material on public 
improvements.  DNR also implemented improvement project rules for contracts in Chapter 571-8 
of the Administrative Rules and contracting guidelines.  In addition, DNR requires staff 
responsible for administering the projects to follow the relevant procedures established by the 
Department of Administrative Services in Chapters 11-117, 11-118, and 11-119 of the 
Administrative Rules regarding procurement of goods and services of general use, purchasing 
standards and uniform terms and conditions for service contracts.   
Contracting – For projects administered by Engineering, DNR enters into an agreement with the 
contractor selected to complete or assist with the project.  Several documents are made a part of 
and collectively evidence and constitute the construction contract entered into by DNR with a 
contractor, including the following.   
• Notice and instructions to bidders, 
• Specifications and drawings, 
• Contractor's proposal, 
• Proposal guarantee bond,  
• Performance bond,  
• Detailed project manual, and 
• Any modifications or change orders.   
Examples of requirements included in project construction contracts are as follows.   
• DNR and contractor contact information, 
• Project title, contract purpose, award amount, duration, scope of work, control of 
work, control of materials, measurement and basis of payment, project completion 
date, and project budget.   
• Quality control and inspection requirements,  
• Required tests by an independent testing laboratory,  
• Required inspections by DNR, and 
• Closeout procedures.   
In addition, examples of requirements included in engineering and surveyor consultant contracts 
are as follows.   
• DNR and contractor contact information, 
• Contract purpose, duration, statement of work, and compensation, 
• Monitoring and review, including task milestone dates, monthly review meetings to 
discuss progress, and status reports,  
• Specific construction oversight and inspection responsibilities of DNR and the 
engineering consultant, and  
• A project schedule and line item budget.   
As previously stated, the LRP staff also administer the contracts entered into with other 
entities.  Examples of information and requirements included in contracts with other entities 
are as follows.   
• Project background and DNR’s purpose in entering into the cooperative agreement.  
For example, to reimburse a county conservation board or city for construction of 
restoration and improvements to the lake, such as targeted dredging, shoreline 
restoration, construction of sedimentation basins, and drainage way improvements, 
• Contract purpose, duration, statement of work, and compensation, 
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• Monitoring and review, including task milestone dates, monthly review meetings to 
discuss progress, and status reports, and  
• DNR’s right to review and observe the project.   
In accordance with DNR contracting procedures, the contract must be signed by all parties prior 
to the start of work.  Once approved, an entire original contract is maintained in Engineering’s 
and LRP’s project files, and copies are provided to the inspector and the contractor.   
DNR holds a pre-construction conference with the contractor prior to commencement of project 
construction.  The purpose of the conference is to provide a general review of the plans, 
specifications, construction schedules, site conditions, work forces, and working relationships of 
the contractor and DNR staff.  DNR also meets with other entities and engineering consultants to 
discuss project responsibilities and expectations prior to any work being started under the 
contracts.  Both Engineering and LRP staff typically attend project meetings held with the 
contractor.   
Project Monitoring – For purposes of project oversight, the Engineering management staff uses a 
combination of information, including project database records, Engineering project files, project 
records received from the inspectors, and financial records received from the Finance Bureau.  In 
addition, the Engineering management staff interacts with LRP staff, inspectors, and contractors 
through occasional project site visits, meetings, emails, phone calls, texts, and written 
correspondence as needed.  The contract includes requirements for monitoring and inspection of 
projects.   
In accordance with the contract, the inspector is the direct representative of DNR at the project 
location with the authority to verify compliance with the provisions of the entire contract.  The 
inspectors are required to perform periodic detailed inspections of all portions of the work and 
materials included in the work while construction is in process to ensure the project is completed 
in accordance with the contract.  The performance of inspections is the primary method used by 
DNR to evaluate the contractor’s performance under the contract.   
The contractor must furnish the inspector with every reasonable facility for ascertaining whether 
the work is being performed in conformance with the contract documents.  Work done without the 
inspector having been afforded ample opportunity to provide suitable inspection, or unauthorized 
work, may be ordered removed and replaced at the contractor's expenses or may be excluded from 
the quantities measured for payment.   
The contract also requires a final project inspection be completed by the inspector as part of the 
project closeout process.  The contractor’s work is not considered ready for final inspection until 
all work has been completed and the contractor has certified all items are properly operating and 
in strict compliance with the contract documents.  Upon completion of the project, the contractor 
must request a final inspection in writing from the inspector.  Upon notification by the contractor 
that the work is completed, the inspector must make prompt final inspection of each item of work 
included in the contract.  The contractor must be present at the job site during the final 
inspection.   
According to representatives of Engineering, if deficiencies in the contractor’s work are identified, 
the inspector takes pictures of the deficiencies, creates a list of the deficiencies which must be 
corrected to bring the contractor into compliance, and shares the list of the deficiencies with the 
Engineering management staff and the contractor.  In accordance with the contract, the list of 
deficiencies must be confirmed by the contractor in writing and all items listed must be made 
acceptable before final payment.  If work is suspended, it is documented by the inspector using a 
written notice of suspension of work which is given to the Engineering supervisor and the 
contractor.  If the contractor does not sufficiently or timely complete the list of the deficiencies, 
DNR may issue a Notice of Default letter to the contractor and collect liquidated damages from the 
contractor.   
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The inspectors typically document their on-site visits and inspections of projects in writing using 
notepads to summarize by date the work in progress and the work completed under the contract.  
In addition, the inspectors take pictures of the project while construction is in progress and when 
completed to document the status of the project and whether the materials used by the contractor 
are appropriate under the contract.  The inspector's project records are primarily maintained in 
paper project files in the district offices and are not routinely shared with Engineering 
management unless deficiencies are identified by the inspector, or if requested.   
The project database includes an electronic form which, according to the Engineering 
management staff, should be used by the inspectors to document the project status over the life of 
the project.  When information is entered into the project database, the Engineering and other 
DNR staff involved in the project review and approval process are automatically notified via email 
of the project status.   
Engineering management staff review all contractor payment requests received from the 
inspectors to ensure the amounts requested do not exceed the contract budget, are for items 
specified in the contract, and are supported by invoices and additional supporting documentation.  
The Finance Bureau staff also reviews and approves all payment requests and maintains a 
complete list of all payments made to the contractor.  Finance records all project expenditures in 
the State financial system and the Capitals report by funding source, and provides the monthly 
Capitals report to Engineering.  In addition, Finance provides the Engineering management staff 
the comprehensive listing of all payments made to the contractor when the project is closed out.  
The payment listing and all other project information received from the inspectors is supposed to 
be maintained in Engineering’s project files.   
For contracts with other entities and consultant contracts, the LRP staff and inspectors perform 
oversight procedures to ensure the contractors comply with the contracts.  The contract activity is 
monitored using the task milestone dates, reviewing the status reports, and conducting quarterly 
review meetings to discuss project progress, as required by the contract.  In addition, to ensure 
the DNR funds are spent appropriately, LRP staff requires the other entities and consultants 
provide invoices and detailed supporting documentation demonstrating specifically what the 
funds were used for.   
The inspectors, and sometimes LRP staff, visit each project site before approving invoice 
payments.  DNR staff also visits the lakes throughout the project, starting with the project kick-off 
meeting, and typically visit the project to see any major construction underway or completed.  The 
LRP staff takes photos while visiting projects.  In addition, the inspectors provide LRP staff with 
email updates and photos to document project progress.   
Project Files – As previously stated, Engineering maintains project records in the project database 
and in paper project files in the Des Moines office.  In addition, project files including paper 
and/or electronic records are maintained by the inspectors in the district offices for all projects to 
demonstrate contractor compliance with the requirements of the contract and DNR’s monitoring 
of the project.   
The project database includes records such as:  
• Project status notes, 
• Construction specifications and plans, 
• Published construction list for bidding purposes, 
• Draft change orders and extensions, 
• Listing of planned funding sources, 
• List of and draft copies of the payment requests, and 
• Draft project completion report.   
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The project files maintained in the Des Moines office and the district offices contain the approved 
contracts, change orders, and extensions, and other records such as:   
• Project request and bid proposals; 
• Selection and contract award process; 
• Notice of contract award; 
• Construction specifications and plans; 
• Project budget, contractor expense documentation, and approved payment requests;  
• Monitoring documents, such as evidence of review and approval of payment requests, 
including verification of supporting documentation for all expenses incurred by the 
contractor for the project;  
• Project photos, notes from site visits to inspect the project, correspondence with the 
contractor; 
• List of deficiencies and related documents such as a notice of default, follow-up 
correspondence, and resolution of identified deficiencies;  
• Approved project completion report; and  
• A contract closeout summary which lists all payments made to the contractor 
including the date paid, State financial system transaction number, warrant number, 
and funding source(s).   
The project files maintained by LRP staff for contracts entered into with other entities and 
consultant contracts contain documentation such as: 
• Approved contracts and amendments, 
• Correspondence and project journal which summarizes significant project activity and 
site visits, 
• Site visit documentation such as project photos taken by the LRP staff and the 
inspectors to document project progress and completion,  
• Project planning and update meeting agendas and minutes, which often involve 
project partners such as technical experts in water quality, land best management 
practices, and fisheries experts.  Partners often include DNR Engineering, Fisheries, 
Wildlife, and/or Parks staff, Iowa Department of Agriculture and Land Stewardship 
staff, Soil and Water Conservation District staff, local lake commission or protective 
association representatives, city government officials, county conservation board staff, 
and NRC staff, and  
• Invoices and supporting documentation for payments made.   
Project File Testing – We selected from Engineering’s fiscal years 2013 through 2017 listing of 
contracted projects maintained in the project database 35 projects for contract monitoring testing.  
The projects were contracted by Engineering and administered in conjunction with the LRP staff.  
We reviewed the Engineering’s project records maintained in the project database, paper copy 
project files in the Engineering office and, in several instances, the paper copy and some electronic 
files maintained by the inspectors in DNR’s district offices to determine whether DNR sufficiently 
monitored the contract, accounted for the project activity, and evaluated the contractor’s 
performance.  As a result of our testing, we identified the following concerns.   
• For 15 of the 35 tested projects, we determined the project database does not contain 
sufficient documentation of the project status over the life of the project.  DNR 
implemented a comments section in the project database which is to be used by the 
inspectors to record project status notes at least monthly, depending on project 
duration and size.  Project status notes recorded in the project database is one of the 
methods DNR Engineering management relies on for project oversight.  However, the 
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inspectors’ project status notes recorded in the database for the 15 projects vary from 
none to only a few.  In addition, the quality of the project status notes varies.  For 
example, some of the project status notes periodically report the percentage of work 
completed while others do not and some indicate when the work was completed and 
when the final inspection was completed while others do not.   
• For 3 of the previously stated 15 projects lacking sufficient project status 
documentation, we also identified construction inspection documentation is deficient, 
as follows.   
o 2 project files maintained by DNR inspectors do not include sufficient 
documentation demonstrating performance of inspections while construction was 
in progress and when completed to ensure the contractors completed the work in 
accordance with the contract.  In addition, because of the lack of inspection 
documentation for the 2 project files there is no evidence of the evaluation of the 
contractor’s performance.   
o For 1 of the 3 projects, there is no project file available from the DNR inspector.  
According to a representative of DNR Engineering, the project file was destroyed in 
a flood.  Therefore, DNR did not maintain documentation demonstrating 
inspections of the project construction to ensure the project was completed in 
accordance with the contract and there is no evidence of the evaluation of the 
contractor’s performance under the contract.   
See Finding A.   
In addition, we selected 15 contracts entered into by DNR with other entities and engineering 
consultants for testing.  The projects were selected from the fiscal years 2013 through 2017 listing 
of contracted projects maintained by the LRP staff.  We reviewed the selected project files to 
determine whether DNR sufficiently monitored the contract, accounted for the project activity, and 
evaluated the contractor’s performance.  As a result, we determined DNR maintained sufficient 
monitoring documentation to demonstrate performance of procedures to ensure the contractor 
sufficiently performed as required by the contract.   
In conjunction with project file testing, we evaluated the efficiency and effectiveness of DNR’s 
project monitoring practices.  As a result, we identified additional opportunities for improvement.   
DNR does not maintain project monitoring documentation in a centralized location.  Various 
aspects of project monitoring records are maintained in the project database, project files in the 
Des Moines office, and the inspectors’ project files in the district offices.  To determine whether 
DNR’s monitoring of the selected projects was sufficiently performed, it was necessary to review, in 
several instances, a combination of project monitoring records maintained in the various 
locations.  The internal comments section of the project database is to be used by the inspectors 
to document the project status, including but not limited to, a summary of monitoring performed 
while the construction is in progress and when completed.  However, we identified the quality and 
frequency of project status notes recorded by inspectors in the project database is not consistent 
from project to project.   
For example, some of the project status notes recorded by inspectors in the project database 
include a reasonable summary of the project status as related to the contract requirements over 
the life of the project while others include only a few status notes or none.  Also, for projects 
having status notes recorded in the database, the frequency of the notes vary from weekly to 
monthly, or there are no status updates for several months or at all during the construction and 
completion phases of the project.  The representatives of Engineering we spoke with agree the 
frequency and quality of project status notes recorded in the project database for monitoring 
purposes is not consistent among the 6 inspectors.   
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Although the inspectors do not consistently document status notes in the project database, they 
typically maintain project file records such as project status notes, inspection results, payment 
requests and supporting documentation, project photos, lists of construction deficiencies, notices 
of default, and significant correspondence in the district office.  As previously stated, the project 
files are usually maintained in paper format and are not routinely shared with Engineering 
management unless deficiencies or other issues, such as construction delays, are identified by the 
inspectors, or if requested.  Lists of construction deficiencies, notice of default, and significant 
correspondence are examples of records provided by the inspectors to the Engineering 
management staff when deficiencies are identified.   
It is important that status notes recorded to the project database are sufficient in quality and 
frequency to better allow the Engineering management staff to perform their oversight functions.  
In addition, the efficiency and effectiveness of Engineering’s oversight of the projects would be 
enhanced if the inspectors were required to upload to the project database, and/or email to 
Engineering scanned copies of significant monitoring documents, such as:   
• Project inspection notes over the life of the project,  
• Summary of project delays and reasons for project extensions,  
• Lists of construction deficiencies and related resolution,  
• Notices of default, and  
• Any additional significant correspondence or documents demonstrating the project 
was sufficiently completed in accordance with the contract.   
According to representatives of Engineering, the current inspection process is informal, there is no 
standard format used for documenting the performance of the inspections, and inspectors 
typically do not provide results of inspections to DNR management unless deficiencies are 
identified.  As a result, DNR management does not have assurance the inspection procedures 
performed are consistent and sufficiently documented by the inspectors to demonstrate the 
contractor completed the work in accordance with the contract.   
It would be beneficial for DNR to implement a more formal inspection process for Engineering 
administered projects including standard procedures and an inspection form to help ensure 
inspections are consistently performed and documented.  In addition, the efficiency and 
effectiveness of project oversight would be improved if the inspectors were required to consistently 
provide to Engineering management staff copies of the results of inspections, regardless of 
whether deficiencies were identified.  See Finding B.   
Reporting – As previously stated, in accordance with section 456A.33B(2)(a) of the Code, DNR 
must submit to the Subcommittee and the LSA the annual LRP plan and report by no later than 
January 1 of each year.  The plan and report must include the DNR’s plans and recommendations 
for projects to receive funding consistent with the process and criteria provided in section 
456A.33B(3) of the Code, and must include the DNR’s assessment of the progress and results of 
projects funded with the appropriated funds.   
We performed a detailed review of the LRP 2016 report and 2017 plan, and a limited review of the 
fiscal years 2013, 2014, and 2015 LRP reports and the related fiscal years 2014, 2015, and 2016 
plans to determine compliance with the Code.  As a result, we determined DNR submitted the LRP 
reports and plans in compliance with the Code.   
As previously stated, in accordance with section 8.57 of the Code, DNR must submit to the LSA 
and the DOM an annual report summarizing the State appropriations, additional funding, funds 
expended, funds obligated, and the estimated completion date for the projects.  A summary of the 
amounts reported by DNR in the December 31, 2016 annual infrastructure funds status report 
(infrastructure status report) is previously shown in Table 1.  We reviewed DNR’s December 31, 
2016 infrastructure fund status report for compliance with the Code requirement and to 
determine if the reported information is sufficiently supported.  The type of information reported 
complies with the requirement.   
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In addition, the NRC submits an annual report to the Governor and the Legislature as part of 
DNR’s annual report in accordance with section 455A.4(1)(d) of the Code.  For example, the NRC 
submitted an annual report and recommendations to the Governor and the Legislature for 2013 
through 2016, including a brief summary of the number of the projects for different lakes.  The 
NRC report also includes the number of projects in progress and in initial evaluation or planning 
stages throughout the State.   
We reviewed the NRC’s 2015 and 2016 annual reports for compliance with the requirement and to 
determine if the reported information is sufficiently supported.  The NRC chooses what they would 
like to report each year and requested from the LRP staff the number of 2015 and 2016 approved 
project contracts administered by the LRP and by the Engineering Bureau.  In addition, the NRC 
provides in their request flexibility to the DNR staff regarding whether the information is on a 
calendar year, State fiscal year, or Federal fiscal year basis.   
The LRP staff submitted to the NRC a summary of the number of projects approved in calendar 
years 2015 and 2016, but a copy of the summary was not available when requested.  According to 
LRP staff, the detailed support related to the totals of approved projects provided to the NRC for 
its reports may be found by searching the NRC minutes for meetings held in 2015 and 2016.   
We reviewed the minutes for NRC meetings held during calendar years 2015 and 2016 to identify 
the specific NRC approved projects.  We summarized the specific information obtained from the 
NRC meeting minutes, and compared the total number of NRC approved projects to the amounts 
reported by the NRC.  As a result, we identified the project contracts approved by the NRC in 
calendar years 2015 and 2016 meeting minutes agree with the number of approved project 
contracts reported by the NRC.   
However, the NRC only reported the number of approved project contracts for 2015 and 2016, but 
did not report the related cumulative amounts for the approved contracts, as follows.  The NRC 
did not report the cumulative amounts of $12,144,799 correlating to the reported 17 approved 
contracts for 2015 and $8,635,257 for the reported 12 approved contracts for 2016.   
As previously stated, the Legislature appropriates to DNR each year a significant amount of RIIF 
funds for the LRP.  To enhance transparency and accountability, it would be beneficial for DNR to 
provide to the NRC for consideration in reporting to the Governor and the Legislature the 
cumulative amounts correlating to the reported number of approved project contracts.   
See Finding C.  
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Findings and Recommendations 
We reviewed DNR’s monitoring and reporting of the Lake Restoration Program projects 
administered by DNR to determine whether DNR administers the projects in compliance with the 
applicable sections of the Code of Iowa, Administrative Rules, and DNR policies and procedures.  
We also determined whether DNR sufficiently monitored and reported the projects.  As a result, 
we identified certain findings and recommendations regarding the monitoring and reporting of the 
projects which should be considered by the Governor, the Members of the General Assembly, the 
Natural Resources Commission, and the Department of Natural Resources.   
FINDING A – Contract Monitoring 
We tested 35 projects from the Engineering Services Bureau’s fiscal years 2013 through 2017 
listing of contracted projects.  We reviewed records maintained in the project database, the Des 
Moines office, and in the district offices to determine whether DNR sufficiently monitored the 
contract, accounted for the project activity, and evaluated the contractor’s performance.  As a 
result, we identified the following concerns.   
• For 15 of the 35 projects tested, we determined the project database does not contain 
sufficient documentation of the project status over the life of the project.  Project 
status notes recorded in the project database is one of the methods DNR relies on for 
project oversight.  However, the inspectors’ project status notes recorded in the 
database for the 15 projects vary from none to only a few.  In addition, the quality of 
the project status notes varies.   
• For 3 of the previously stated 15 projects, we also identified construction inspection 
documentation is deficient, as follows.   
o 2 of the 3 projects files maintained by DNR inspectors do not include sufficient 
documentation demonstrating performance of inspections while construction was 
in progress and when completed to ensure the contractors completed the work in 
accordance with the contract.  In addition, because of the lack of inspection 
documentation for the 2 project files there is no evidence of the evaluation of the 
contractor’s performance under the contract.   
o For 1 of the 3 projects, there is no project file available from the DNR inspector.  
According to a representative of the Engineering Services Bureau, the project file 
was destroyed in a flood.  Therefore, DNR did not maintain documentation 
demonstrating inspections of the project construction to ensure the project was 
completed according to the contract.   
Recommendation – DNR should implement procedures to ensure: 
• Inspectors timely and consistently perform construction inspections, and document 
results in the project database.  It is important to consistently document project 
status including a description of actual work completed, percentage of construction 
completed, lists of deficiencies identified, inspection follow-up and resolution, and 
project completion.   
The frequency of project database status updates such as construction inspections 
and project construction progress should be appropriate to the size and duration of 
the project, as follows.  Monthly reporting of project status and on-site inspections 
may be sufficient for large projects which take months or years to complete.  The 
status and inspection results for small projects, which may be completed more 
quickly, should be updated more frequently, such as weekly or in some instances 
daily.   
• All project files should be maintained to demonstrate the contractor completed the 
project according to the contract.   
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Response – The engineering database was not intended as a management tool for reporting project 
progress.  It was instead a way to keep other bureaus informed of bidding/contract letting 
progress.  Pay estimates generated by DNR engineering staff are the official record of progress for 
each engineering project.  The pay estimates are generated by the Department then signed by the 
contractor before being sent on to the Bureau chief for signature and payment.  Final pay 
estimates are held for 30 days after work completion to ensure all requirements put to the 
contractor are met prior to payment issuance.  The Department has methods in place such as 
liquidated damages to ensure contractor performance.   
The Department has multiple on-going projects throughout the year each overseen by a 
Department inspector.  The Department’s 6 full time inspectors each cover 15 to 17 counties.  The 
requirement of daily project updates for small projects is not practical or value added.  
Department project files are maintained in perpetuity.  The project file that was not readily 
available for auditor review was lost during a flash flood in Chickasaw County.  
Conclusion – Response acknowledged.  Based on discussions with the Engineering Services 
Bureau staff, the information recorded in the engineering database over the life of the project, 
including the project status notes, is one of the methods management of the Engineering Services 
Bureau relies on for project oversight.  The finding regarding the 15 projects is intended to 
demonstrate inconsistencies in project status notes recorded to the database and the need for 
improvement in timely and consistent communication of project status for management oversight 
and contractor evaluation.   
For projects we identified in which construction inspection documentation is deficient, a DNR staff 
we spoke with agreed documentation could be better.  Although pay estimates are an essential 
part of the progress reporting process, it is also important for DNR to implement procedures to 
ensure inspections and related results are consistently documented and readily available to 
Engineering management for review.  For example, it is important to ensure the project status 
including actual work completed, percentage of construction completed, lists of deficiencies 
identified, inspection follow-up and resolution, and project completion are sufficiently documented 
and readily available to the Engineering Services Bureau management for project oversight.   
FINDING B – Efficiency and Effectiveness of Monitoring 
In conjunction with project file testing, we evaluated the efficiency and effectiveness of DNR’s 
project monitoring practices.  As a result, we identified additional opportunities for improvement.   
DNR maintains project monitoring documentation in multiple locations.  For example, various 
project monitoring records are maintained in the project database, in the Des Moines office, and 
in inspectors’ project files in the district offices.  To determine whether DNR’s monitoring of 
projects is sufficient it is necessary to review project monitoring records in various locations.  In 
addition, we identified the quality and frequency of project status notes recorded by inspectors in 
the project database for monitoring purposes is not consistent from project to project.   
The inspectors’ project files, which typically include documentation of project monitoring and 
inspections, are primarily maintained in paper format in district offices and are not routinely 
shared with Engineering Services Bureau management unless deficiencies, delays, or other issues 
are identified by the inspectors, or as requested.  It is important status notes recorded to the 
project database are sufficient in quality and frequency to better allow management to perform 
their oversight responsibilities.  In addition, the efficiency and effectiveness of project oversight 
would be enhanced if the inspectors were required to upload scanned copies of monitoring 
documents to the project database.   
Representatives of the Engineering Services Bureau we spoke with agree the frequency and quality 
of project status notes in the project database is not consistent among the 6 inspectors.  
According to representatives of the Engineering Services Bureau, the current inspection process is 
informal, there is no standard format used for documenting the performance of the inspections, 
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and inspectors typically do not provide results of inspections to DNR management unless 
deficiencies are identified.  As a result, DNR management does not have assurance the inspection 
procedures performed are consistent and sufficiently documented by the inspectors to 
demonstrate the contractor completed the work according to the contract.  The efficiency and 
effectiveness of Engineering’s oversight of projects would also be enhanced by implementing a 
documented process including standard procedures and a detailed inspection form.  
Recommendation – DNR should:   
• Implement a documented project inspection process including standard procedures 
and a detailed inspection form to help improve project monitoring efficiency and 
effectiveness.  The project inspection procedures and form should include definitions 
and guidance to help ensure inspections are consistently performed, documented, and 
communicated by the inspectors to Engineering Service Bureau management.   
• Maintain in the project database significant monitoring documents, project 
inspections and results, lists of construction deficiencies, notices of default, resolution 
of deficiencies, project photos, and additional significant correspondence or 
documents demonstrating the project was sufficiently completed in accordance with 
the contract.   
• Consider requiring inspectors to timely scan and upload monitoring documents to the 
project database to facilitate project inspection and monitoring records.  This would 
allow comprehensive project monitoring documents to be immediately available in the 
project database to the Engineering Services Bureau management and LRP staff for 
project oversight.   
Response – The Department is working to implement a comprehensive inspection process with 
standardized criteria.  However, during the discovery period of the audit, when discussing 
inspection procedures, DNR identified that we reference the Iowa Department of Transportation 
Construction Manual for training and proper inspection techniques.  This manual does not 
recognize that electronic web-based inspection records are required.  Instead, it requires an 
inspection diary to be maintained.  The inspection notes located within the project folders 
represent the inspector’s diary.   
Conclusion – Response acknowledged.  Implementation of a comprehensive inspection process 
with standardized criteria is an important first step in ensuring consistency in documentation of 
inspections.  The DNR is commended for working on a comprehensive process.  The method in 
which DNR makes inspection documentation more readily available to management is a DNR 
management decision.  The finding is intended to demonstrate inspection documentation should 
be readily available in a centralized location for DNR oversight of the projects to enhance efficiency 
and effectiveness of the process.  Use of an electronic database would aid in backup and recovery 
in the event of a natural disaster, such as a flood.   
FINDING C – Reporting 
We reviewed the NRC’s 2015 and 2016 annual reports for compliance with the DNR’s annual 
reporting requirement and to determine if the reported information is sufficiently supported.  The 
NRC requested from DNR staff the number of 2015 and 2016 approved project contracts 
administered by the LRP and by the Engineering Services Bureau.  The NRC provides in their 
request flexibility to the DNR staff regarding whether the information is on a calendar year, State 
fiscal year, or Federal fiscal year basis.  The LRP staff submitted to the NRC a summary of the 
number of projects approved in calendar years 2015 and 2016, but a copy of the summary was 
not available when requested.  According to LRP staff, the support for the number of approved 
projects provided to the NRC for their annual report is available in the monthly NRC meeting 
minutes.   
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Therefore, we reviewed the NRC meeting minutes to identify and summarize the projects approved 
by the NRC in the meetings held during calendar years 2015 and 2016.  As a result, we identified 
the project contracts approved by the NRC in calendar years 2015 and 2016 meeting minutes 
agree with the number of approved project contracts reported by the NRC.   
However, the NRC only reported the number of approved project contracts for 2015 and 2016, but 
did not report the related cumulative amounts for the approved contracts, as follows.  The NRC 
did not report the cumulative amounts of $12,144,799 correlating to the reported 17 approved 
contracts for 2015 and $8,635,257 for the reported 12 approved contracts for 2016.   
Recommendation – DNR should: 
• Maintain detailed documentation which supports the amounts reported by the NRC.   
• In conjunction with the NRC, clearly define the intent and types of information the 
NRC desires to present in their report.  For example, in addition to the number of 
approved contracts, provide to the NRC the total dollar amounts of the approved 
contracts in each year for consideration in reporting to the Governor and the 
Legislature.   
Response – The Natural Resources Commission (NRC) requested the number of 2015 and 2016 
approved project contracts administered by the Lakes Restoration Program.  The NRC did not 
request the dollar amounts for the approved contracts. Staff provided the requested information to 
the NRC in an accurate and timely manner.   
Conclusion – Response acknowledged.  The Legislature appropriates a significant amount of RIIF 
funds for the LRP to DNR each year.  To enhance transparency and accountability, it is important 
for DNR to provide to the NRC the cumulative amounts correlating to the reported number of 








Project Name / Description 2013 2014
Badger Creek Lake - Watershed Improvement -$                  -                
Big Creek Lake Grade Stabilization -                   -                
Big Creek Lake Watershed Improvement / Best Management Practices -                   -                
Black Hawk Lake - Feasibility Study/Watershed Improvement 327,526        -                
Black Hawk Lake - Watershed Improvement -                   130,336     
Blue Lake Fish Barrier/Restoration -                   12,920       
Carter Lake Engineering/Construction 801,471        210,542     
Center Lake - Rock Fish Barriers -                   -                
Central Park Lake - Watershed Improvement, in-lake restoration -                   -                
Clear Lake - Containment Site Restoration -                   87,460       
Clear Lake - Tile Repair/Ventura Marsh/Shoreline 48,361          -                
Diamond Lake - Spillway Repair/Modification -                   -                
Easter Lake Water Quality Improvement 29,362          37,496       
Feasibility Studies - Restoration Plans/Monitoring -                   140,398     
Five Island Lake Dredging -                   340,716     
Green Valley Containment Site/Sediment 56,787          -                
Green Valley West Silt Dike -                   -                
Hawthorn Lake Sediment Ponds, Phase 2 -                   -                
Hawthorn Lake Watershed Structures/Stream Mitigation -                   2,850         
Hickory Grove Feasibility Study 17,629          -                
Hickory Grove Lake Shoreline Stabilization/Watershed -                   18,500       
Hickory Grove Lake Improvements -                   -                
Iowa Great Lakes Watershed Protection 21,173          223,511     
Kent Park Lake Watershed Improvement -                   -                
Lake Assessment - Restoration Action Plans 41,314          -                
Lake Assessments - Monitoring & Economic Analysis -                   -                
Lake Darling - Dredge/Land/Dike/Dam 11,472          -                
Lake Darling - Dredging -                   2,514,847  
Report on a Review of the
Fiscal Year
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Administered by the Department of Natural Resources
Summary of Lake Restoration Program Project Expenditures by Fiscal Year by Project
Fiscal Years Ended June 30, 2013 through June 30, 2017




2015 2016 2017 Total
15,499       -                82,048          97,547          
-                1,911         8,040            9,951            
109,985     116,113     -                    226,098        
-                -                -                    327,526        
315,650     526,876     759,390        1,732,252     
35,796       269,443     108,429        426,588        
17,325       35,700       -                    1,065,038     
-                72,836       386,439        459,275        
38,603       18,137       8,112            64,852          
3,286         17,283       4,720            112,749        
-                -                -                    48,361          
-                127,500     -                    127,500        
368,961     171,686     3,327,687     3,935,192     
-                -                -                    140,398        
96,966       65,462       -                    503,144        
-                -                -                    56,787          
-                -                168,757        168,757        
47,867       38,499       173,174        259,540        
-                -                -                    2,850            
-                -                -                    17,629          
-                -                -                    18,500          
-                171,055     11,790          182,845        
587,259     34,443       159,566        1,025,952     
-                -                236,433        236,433        
-                -                -                    41,314          
255,446     96,725       90,086          442,257        
-                -                -                    11,472          
51,353       -                -                    2,566,200     
Ended June 30, 




Project Name / Description 2013 2014
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Lake Darling - Near Shore Modifications -                   -                
Lake Geode Watershed/Shoreline/Dredging -                   275            
Lake Icaria Wetland Repair 376,836        -                
Lake Icaria - Wetland Repair/Improvement -                   46,922       
Lake Keomah Watershed Assessment & Improvement -                   -                
Lake Manawa Water Quality Improvement/Pilot Dredge 3,125            -                
Lake Miami Watershed Ponds -                   -                
Little River Lake - In-lake Restoration/Shoreline 476,140        -                
Lost Grove - Road Risers, Utica Ridge Road 65,948          -                
Lost Island Fish Barrier Construction/Restoration 24,385          -                
Lost Island Lake Electric Fish Barrier -                   323,573     
Mariposa Lake Watershed Assessment & Improvement -                   -                
Minor Projects 90,751          249,252     
Outside Design & Engineering Services 39,283          7,902         
Pleasant Creek Lake Shoreline/Watershed Evaluation -                   -                
Prairie Rose - Dredging/Watershed Structure -                   563,566     
Prairie Rose - Grade Stabilization Structure -                   -                
Prairie Rose - In lake Dredge/Sedimentation Removal 146,810        -                
Rathbun Lake Watershed Improvement -                   -                
Shallow Lakes Water Quality Improvement 44,690          6,425         
Silver Lake Feasibility Study, Watershed -                   -                
Storm Lake Dredging 670,231        835,312     
Three Mile Lake -                   -                
Transfer to Operations for Administration 524,492        558,985     
Twelve Mile Lake Wetland Construction -                   104,227     
Twin Lakes - Feasibility Study -                   -                
Union Grove Lake Improvements -                   -                
     Total 3,817,786$   6,416,015  




2015 2016 2017 Total
Ended June 30, 
-                -                11,400          11,400          
186,245     7,183         136,741        330,444        
-                -                19,000          395,836        
-                -                -                    46,922          
15,135       -                -                    15,135          
397,150     2,900,470  1,564,815     4,865,560     
-                8,247         129,439        137,686        
-                -                -                    476,140        
-                -                -                    65,948          
-                -                -                    24,385          
-                -                -                    323,573        
25,078       17,107       29,773          71,958          
97,717       52,874       39,394          529,988        
134            7,122         42,438          96,879          
1,595         83,370       1,823,267     1,908,232     
-                -                -                    563,566        
1,204,513  573,466     46,430          1,824,409     
-                -                -                    146,810        
-                200,000     34,944          234,944        
30,256       277,471     147,153        505,995        
111,406     33,789       64,891          210,086        
271,830     448,336     837,032        3,062,741     
-                -                358,011        358,011        
533,106     744,659     741,165        3,102,407     
297,796     -                -                    402,023        
92,348       117,506     7,350            217,204        
7,115         765,218     1,467,844     2,240,177     
5,215,420  8,000,487  13,025,758    36,475,466    
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